





| SI No | State          | Section   | NH No.   | Length km  | Issue of RFP for DPR                  | Receipt of Proposal | Award of work for DPR | Completion of Feasibility Study Report/DPR | Invitation of RFQ | Receipt of RFQ | Finalisation of RFQ | Submission of PPPAC Proposal to Ministry | Invitation of RFP |
|-------|----------------|---|----------|------------|---------------------------------------|---------------------|-----------------------|--|-------------------|----------------|---------------------|--|-------------------|
| 32    | Jharkhand      | Junction with Govindpur at NH-2-Dhanbad-Bokaro-Ramgarh        | 32 & 33  | 130        | Oct-09                                | Nov-09              | Dec-09                | Sep-10                                     | Jun-10            | Jul-10         | Aug-10              | Aug-10                                   | Sep-10            |
| 33    | Jharkhand      | Junction with NH-2 at Govindpur-Chas-Upto JHR/WB Border       | 32       | 71         | Oct-09                                | Nov-09              | Dec-09                | Sep-10                                     | Jun-10            | Jul-10         | Aug-10              | Aug-10                                   | Sep-10            |
| 34    | Jharkhand/WB   | Jamshedpur-Kharagpur  | 6 & 33   | 150        | Oct-09                                | Nov-09              | Dec-09                | Sep-10                                     | Jun-10            | Jul-10         | Aug-10              | Aug-10                                   | Sep-10            |
|       |                | <b>Sub Total</b>  |          | <b>351</b> |                                       |                     |                       |  |                   |                |                     |  |                   |
| 35    | Karnataka      | Hospet-Chitradurga  | 13       | 119        | Oct-09                                | Nov-09              | Dec-09                | Sep-10                                     | Jun-10            | Jul-10         | Aug-10              | Aug-10                                   | Sep-10            |
| 36    | Karnataka      | Bellary-Gooty   | 63       | 77         | Oct-09                                | Nov-09              | Dec-09                | Sep-10                                     | Jun-10            | Jul-10         | Aug-10              | Aug-10                                   | Sep-10            |
| 37    | Karnataka      | Hospet-Hubli-Ankola   | 63       | 271        | Oct-09                                | Nov-09              | Dec-09                | Sep-10                                     | Jun-10            | Jul-10         | Aug-10              | Aug-10                                   | Sep-10            |
| 38    | Karnataka      | Hoskote to Dobsespit  | 207      | 89         | Oct-09                                | Nov-09              | Dec-09                | Sep-10                                     | Jun-10            | Jul-10         | Aug-10              | Aug-10                                   | Sep-10            |
| 39    | Karnataka      | Kozhikode(Kerala Border)-Gundlupet-Coimbatore (Kerala Border) | 212 & 67 | 63         | Oct-09                                | Nov-09              | Dec-09                | Sep-10                                     | Jun-10            | Jul-10         | Aug-10              | Aug-10                                   | Sep-10            |
| 40    | Karnataka      | Gulbarga-Bijapur-Homnabad                                     | 218      | 200        | Oct-09                                | Nov-09              | Dec-09                | Sep-10                                     | Jun-10            | Jul-10         | Aug-10              | Aug-10                                   | Sep-10            |
|       |                | <b>Sub Total</b>  |          | <b>819</b> |                                       |                     |                       |  |                   |                |                     |  |                   |
| 41    | Madhya Pradesh | Jabalpur to Lakhnadon (km 471 to km 544)                      | 7        | 74         | Sep-09                                | Oct-09              | Nov-09                | Sep-10                                     | May-10            | Jun-10         | Jul-10              | Aug-10                                   | Sep-10            |
| 42    | Madhya Pradesh | Jabalpur-Mandla-Chilpi  | 12 A     | 189        | Feasibility Study awarded by Ministry |                     |                       | Dec-09                                     | Jan-10            | Feb-10         | Mar-10              | Feb-10                                   | Apr-10            |
| 43    | Madhya Pradesh | Biaora to Rajasthan Border                                    | 12 Ext   | 66         | Oct-09                                | Nov-09              | Dec-09                | Sep-10                                     | Jun-10            | Jul-10         | Aug-10              | Aug-10                                   | Sep-10            |
| 44    | Madhya Pradesh | O'ganj to Betul   | 69       | 143        | Oct-09                                | Nov-09              | Dec-09                | Sep-10                                     | Jun-10            | Jul-10         | Aug-10              | Aug-10                                   | Sep-10            |
| 45    | Madhya Pradesh | Betul to Maharashtra/Madhya Pradesh border (km 143 to km 257) | 69       | 115        | Feasibility Study awarded by Ministry |                     |                       | Dec-09                                     | Jan-10            | Feb-10         | Mar-10              | Feb-10                                   | Apr-10            |

| SI No | State                       | Section  | NH No.     | Length km   | Issue of RFP for DPR | Receipt of Proposal | Award of work for DPR | Completion of Feasibility Study Report/DPR | Invitation of RFQ | Receipt of RFQ | Finalisation of RFQ | Submission of PPPAC Proposal to Ministry                      | Invitation of RFP |
|-------|-----------------------------|--|------------|-------------|----------------------|---------------------|-----------------------|--|-------------------|----------------|---------------------|---|-------------------|
| 46    | Madhya Pradesh              | Umarnala-Ramkona-Sausar-Saoner                         | SH 19 ,250 | 68          | Jul-09               | Aug-09              | Sep-09                | Jun-10                                     | Nov-09            | Dec-09         | Jan-10              | NA<br>(Project is proposed to be taken up on EPC under NH(O)) | Jan-10            |
| 47    | Madhya Pradesh              | Chindwara-Chaurai-Seoni                                | SH 26      | 70          | Jul-09               | Aug-09              | Sep-09                | Jun-10                                     | Nov-09            | Dec-09         | Jan-10              | NA<br>(Project is proposed to be taken up on EPC under NH(O)) | Jan-10            |
| 48    | Madhya Pradesh              | Multai-Chindwara                                       | SH 26      | 89          | Jul-09               | Aug-09              | Sep-09                | Jun-10                                     | Nov-09            | Dec-09         | Jan-10              | NA<br>(Project is proposed to be taken up on EPC under NH(O)) | Jan-10            |
| 49    | Madhya Pradesh              | Amarwara-Umrana including bypass for Chindwara         | SH 47 ,19  | 75          | Jul-09               | Aug-09              | Sep-09                | Jun-10                                     | Nov-09            | Dec-09         | Jan-10              | NA<br>(Project is proposed to be taken up on EPC under NH(O)) | Jan-10            |
| 50    | Madhya Pradesh              | Narsinghpur-Harrai-Amarwara                            | SH 47      | 89          | Jul-09               | Aug-09              | Sep-09                | Jun-10                                     | Nov-09            | Dec-09         | Jan-10              | NA<br>(Project is proposed to be taken up on EPC under NH(O)) | Jan-10            |
|       |                             | <b>Sub Total</b>                                       |            | <b>978</b>  |                      |                     |                       |  |                   |                |                     |   |                   |
| 51    | Maharashtra                 | Amravati-Dhule-Gujrat Border                           | 6          | 450         | Oct-09               | Nov-09              | Dec-09                | Apr-10                                     | Apr-10            | May-10         | Jun-10              | May-10  | Jul-10            |
| 52    | Maharashtra                 | Khed-Nasik   | 50         | 180         | Oct-09               | Nov-09              | Dec-09                | Sep-10                                     | Jun-10            | Jul-10         | Aug-10              | Aug-10  | Sep-10            |
| 53    | Maharashtra                 | Nagpur-MP Border                                       | 69         | 75          | Oct-09               | Nov-09              | Dec-09                | Sep-10                                     | Jun-10            | Jul-10         | Aug-10              | Aug-10  | Sep-10            |
| 54    | Maharashtra                 | Vedishi-Osmanabad-Solapur                              | 211        | 85          | Oct-09               | Nov-09              | Dec-09                | Sep-10                                     | Jun-10            | Jul-10         | Aug-10              | Aug-10  | Sep-10            |
| 55    | Maharashtra                 | Dhule-Aurangabad                                       | 211        | 140         | Oct-09               | Nov-09              | Dec-09                | Sep-10                                     | Jun-10            | Jul-10         | Aug-10              | Aug-10  | Sep-10            |
| 56    | Maharashtra/ Andhra Pradesh | Solapur-Sangareddy                                     | 9          | 234         | Oct-09               | Nov-09              | Dec-09                | Sep-10                                     | Jun-10            | Jul-10         | Aug-10              | Aug-10  | Sep-10            |
|       |                             | <b>Sub Total</b>                                       |            | <b>1164</b> |                      |                     |                       |  |                   |                |                     |   |                   |
| 57    | Orissa                      | Baleashwar-Baripada-Jharpokhria (Jn of NH-5 with NH-6) | 5          | 90          | Oct-09               | Nov-09              | Dec-09                | Sep-10                                     | Jun-10            | Jul-10         | Aug-10              | Aug-10  | Sep-10            |
| 58    | Orissa                      | Chattisgarh Border-Sambalpur                           | 6          | 50          | Oct-09               | Nov-09              | Dec-09                | Sep-10                                     | Jun-10            | Jul-10         | Aug-10              | Aug-10  | Sep-10            |
| 59    | Orissa                      | Bahargora-Sambalpur                                    | 6          | 370         | Oct-09               | Nov-09              | Dec-09                | Sep-10                                     | Jun-10            | Jul-10         | Aug-10              | Aug-10  | Sep-10            |
| 60    | Orissa                      | Jn. With NH-6 at Sambalpur-Jn. With NH-5 in Cuttack    | 42         | 261         | Oct-09               | Nov-09              | Dec-09                | Sep-10                                     | Jun-10            | Jul-10         | Aug-10              | Aug-10  | Sep-10            |
| 61    | Orissa                      | Birmitrapur-Palhara                                    | 23         | 128         | Oct-09               | Nov-09              | Dec-09                | Sep-10                                     | Jun-10            | Jul-10         | Aug-10              | Aug-10  | Sep-10            |
| 62    | Orissa                      | Talchar-Chandikhole                                    | 200        | 133         | Oct-09               | Nov-09              | Dec-09                | Sep-10                                     | Jun-10            | Jul-10         | Aug-10              | Aug-10  | Sep-10            |

| SI No | State                    | Section   | NH No.    | Length km   | Issue of RFP for DPR | Receipt of Proposal | Award of work for DPR | Completion of Feasibility Study Report/DPR | Invitation of RFQ | Receipt of RFQ | Finalisation of RFQ | Submission of PPPAC Proposal to Ministry | Invitation of RFP |
|-------|--------------------------|---|-----------|-------------|----------------------|---------------------|-----------------------|--|-------------------|----------------|---------------------|--|-------------------|
|       |                          | <b>Sub Total</b>  |           | <b>1032</b> |                      |                     |                       |  |                   |                |                     |  |                   |
| 63    | Punjab                   | SriGanganagar-Amritsar  | 15        | 172         | Oct-09               | Nov-09              | Dec-09                | Sep-10                                     | Jun-10            | Jul-10         | Aug-10              | Aug-10                                   | Sep-10            |
| 64    | Punjab/ Haryana          | Jullunder-Jind  | 71        | 350         | Oct-09               | Nov-09              | Dec-09                | Sep-10                                     | Jun-10            | Jul-10         | Aug-10              | Aug-10                                   | Sep-10            |
|       |                          | <b>Sub Total</b>  |           | <b>522</b>  |                      |                     |                       |  |                   |                |                     |  |                   |
| 65    | Rajasthan/Gujarat        | Padhi-Dahod   | 113       | 123         | Oct-09               | Nov-09              | Dec-09                | Sep-10                                     | Jun-10            | Jul-10         | Aug-10              | Aug-10                                   | Sep-10            |
| 66    | Rajasthan/Madhya Pradesh | Jhalawar-Biaora   | 12        | 121         | Oct-09               | Nov-09              | Dec-09                | Sep-10                                     | Jun-10            | Jul-10         | Aug-10              | Aug-10                                   | Sep-10            |
|       |                          | <b>Sub Total</b>  |           | <b>244</b>  |                      |                     |                       |  |                   |                |                     |  |                   |
| 67    | Tamil Nadu               | Thanjavur - Pudukkotai - Sivaganga - Manamadurai  | 226       | 122         |                      |                     | Awarded               | Jan-10                                     | Nov-09            | Dec-09         | Jan-10              | Jan-10                                   | Mar-10            |
| 68    | Tamil Nadu               | Tiruchirapalli-Lalgudi-Chidambaram & Meenusuriti-Jayamkondam-Kootu Road [km 90.20 to km 93.00 (common stretch with km 96.80 to km 99.60 of NH 227)] | 45C & 227 | 135         |                      |                     | Awarded               | Jan-10                                     | Dec-09            | Jan-10         | Feb-10              | Feb-10                                   | Mar-10            |
| 69    | Tamil Nadu               | Vikravandi-Kumbakonam-Thanjavur   | 45C       | 165         |                      |                     | Awarded               | Mar-10                                     | Jan-10            | Feb-10         | Mar-10              | Mar-10                                   | Apr-10            |
|       |                          | <b>Sub Total</b>  |           | <b>422</b>  |                      |                     |                       |  |                   |                |                     |  |                   |
| 70    | Uttar Pradesh            | Varanasi-Hanumanha  | 7         | 70          | Oct-09               | Nov-09              | Dec-09                | Sep-10                                     | Jun-10            | Jul-10         | Aug-10              | Aug-10                                   | Sep-10            |
| 71    | Uttar Pradesh            | Lucknow to Raibareilly  | 24 B      | 82          | Oct-09               | Nov-09              | Dec-09                | Sep-10                                     | Jun-10            | Jul-10         | Aug-10              | Aug-10                                   | Sep-10            |
| 72    | Uttar Pradesh            | Varanasi-Lucknow  | 56        | 300         | Oct-09               | Nov-09              | Dec-09                | Sep-10                                     | Jun-10            | Jul-10         | Aug-10              | Aug-10                                   | Sep-10            |
| 73    | Uttar Pradesh            | Chutmalpur-Saharanpur-Yamunanagar-Haryana/UP Border   | 73        | 50          | Oct-09               | Nov-09              | Dec-09                | Sep-10                                     | Jun-10            | Jul-10         | Aug-10              | Aug-10                                   | Sep-10            |
| 74    | Uttar Pradesh            | Moradabad-Aligarh   | 93        | 71          | Oct-09               | Nov-09              | Dec-09                | Sep-10                                     | Jun-10            | Jul-10         | Aug-10              | Aug-10                                   | Sep-10            |
| 75    | Uttar Pradesh            | Meerut to Nazibabad   | 119       | 139         | Oct-09               | Nov-09              | Dec-09                | Sep-10                                     | Jun-10            | Jul-10         | Aug-10              | Aug-10                                   | Sep-10            |
| 76    | Uttar Pradesh            | Raibareilly to Jounpur  | 231       | 169         | Oct-09               | Nov-09              | Dec-09                | Sep-10                                     | Jun-10            | Jul-10         | Aug-10              | Aug-10                                   | Sep-10            |
| 77    | Uttar Pradesh            | Ambedkar Nagar to Banda   | 231       | 287         | Oct-09               | Nov-09              | Dec-09                | Sep-10                                     | Jun-10            | Jul-10         | Aug-10              | Aug-10                                   | Sep-10            |
| 78    | Uttar Pradesh            | Unnao to Lalganj  | 232 A     | 68          | Oct-09               | Nov-09              | Dec-09                | Sep-10                                     | Jun-10            | Jul-10         | Aug-10              | Aug-10                                   | Sep-10            |
| 79    | Uttar Pradesh            | Nepal Border to Varanasi  | 233       | 292         | Oct-09               | Nov-09              | Dec-09                | Sep-10                                     | Jun-10            | Jul-10         | Aug-10              | Aug-10                                   | Sep-10            |
| 80    | Uttar Pradesh            | Meerut to Bulandshahar  | 235       | 66          | Oct-09               | Nov-09              | Dec-09                | Sep-10                                     | Jun-10            | Jul-10         | Aug-10              | Aug-10                                   | Sep-10            |
| 81    | Uttar Pradesh/Rajasthan  | Bharatpur-Mathura-Hathras   | 84        | 90          | Oct-09               | Nov-09              | Dec-09                | Sep-10                                     | Jun-10            | Jul-10         | Aug-10              | Aug-10                                   | Sep-10            |

